
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

7:57 AM
Run date

Time

Reviewer: Awal, Mohammad 18-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 974 Date: 19-Nov-2013 Tuesday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 533

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:55 AM. Crews had to work on the Electro Slag Weld repairs & work on
miscellaneous activities . They started at 7:00 AM.

Rick , Elijah , Jose , Ma , Mike , Paul , & Reggie had to work on the Transversal Indications on the
Electro Slag Weld . Wu had to work n Joint E . Crews had to prepare their tools & equipments . They
were done at 7:20 AM.

Rick had to work on the Transversal Indications on Joint P . Face B & A between 9 & 13 Meters & on
Joint J . Face A between 3 & 9 meters . He had to work with Jesse on the lay outs , work with the labors
on the working platform extension in the East cell , & work with his crews in all areas .

After that , Rick had to excavate the Transversal Indications on Joint J . Face A .between 3 & 9
meters He started at 1:00 PM. He was done at 4:50 PM.

Elijah had to work on the Transversal Indications on Joint M . Face A between 9 & 13 meters . Elijah
had to clean , grind , & weld . He started at 7:20 AM.

Mike came to the site at 9:00 AM. Mike had to mobilize his tools , equipments , reroute the power &
gas lines , & set on Joint Q . Face B between 9 & 13 meters . He started at 9:15 AM. He was done at 12;00
PM.

In the afternoon , Mike had to clean , grind , heat , & weld . He started at 1:00 PM.

Wu came to the site at 1:00 PM. Wu had to work on Joint E . Face A between 9 & 13 meters . Wu had
to prepare his tools , equipments , & reroute the power line . He was done at 2:00 PM. He started to grind
& clean the weld at 2:05 PM.

Reggie had to wok on the Transversal Indications on Joint J . Face A between 9 & 13 meters . He had
to clean & grind the weld . He started at 8;00 AM. He was done at 10:00 AM.

After that , he had to mobilize his tools , equipments , reroute the gas & air lines to excavate on Joint P
. Face B between 9 & 13 meters . He started to excavate at 11:00 AM.

Ma had to work on the Transversal Indications on Joint Q . Face B between 9 & 13 meters . Mad had to
clean , & grind the weld . He started at 7:20 AM. He was done at 10:30 AM.

After that , Ma had to work on Joint K . Face A between 9 & 13 meters . He had to clean & grind the 2
excavated areas . He started at 10:35 AM.

Paul & Jose had to work on the heating blankets , monitor the heat , supply materials , & work with all
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crews .
In addition to that , crews had to cover the welding equipments on the diaphragm at 13 meters , cover

the heating blankets on the East shear plate , & plug the holes on the top of the diaphragm to avoid water
run They started at 7:15 AM.

Ed , Joe , Bernie , Bonifacio , & Jesse were on the site . They had to work on the transversal Indication
activities with the welders , VT , MT , & UT the excavations & the welds . Check ED & Joe 's report for the
welders detailed activities . Bernie left at 3:00 PM.

Carlos & Jose P had to work on house keeping . Building working platform in the East cell & West cells
They started at 7:10 AM.

Jose Avila , Rogelio , & Jose Avalos had to work on the pedestal closure pour . Crews had to mobilize
their tools , equipments , reroute the power & air lines . They started at 10:30 AM. Crews were done at
11;30 AM.

Rogelio & Jose Avalos had to roughen the sidewalls of the pedestals . They started at 11:35 AM. Crews
were

Froylan came to the site at 1:30 PM. Froylan had to work on the pedestal closure pour . He had to
mobilize his tools , equipments , reroute the power line . He was done at 2;00 PM.

Jose Avila & Froylan had to work on the template to form the side of the pedestal & the skirt . They had
to work on the lay outs , measurements , & prepare to cut the side panels to size . They started at 2:05
PM.

Tower crews were done at 4:55 PM. They had to wrap up their tools & equipments. Crews left at 5:10
PM.

Certified Coating crews came to the site at 9:30 AM. Mark & Ernie had to work on the Nelson studs
inside the pedestal closure pour & on the skirt vertical stiffeners . They had to remove the rusty spots ,
grind , clean , & apply zinc rich primer coat .

Crews had to mobilize & set the tools , equipments, reroute the air lines . They were done at 10:30 AM.
They started to clean at 10:35 AM. Crews were done at 2:00 PM. They started to paint at 2:05 PM. Crews
were done at 2:50 PM. They had to wrap up their tools & equipments . Crews left at 3:00 PM.

Charlie was on the site . He had to work with the painters . Check Charlie ' s report for the painters
detailed activities .

In the office , I had to work with Larraine on the Transversal Indications tracking sheet & work on my
report . I was done at 4:30 PM.

Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Reggie HumphryWelder 8.00 2.00 0.00 10.00

JNM PAUL FAMBRINIIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL JIMENEZIronworker 5.00 2.00 0.00 7.00

JNM MAN CHUN MAIronworker 8.00 2.00 0.00 10.00
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

5.00

2296

0.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2295

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2294

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0030562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

APP JOSE TORRESIronworker 8.00 2.00 0.00 10.00

JNM GUOWU CHENIronworker 2.00 2.00 0.00 4.00

JNM ELIJAH EVANSIronworker 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 8.00 2.00 0.00 10.00

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L01-ENE.07804-0120F4 Tower Lift 01 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM MARK STEWARTPainter 6.00 0.00 0.00 6.00

JNM ERNIE SOLONPainter 6.00 0.00 0.00 6.00

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 4.00 2.00 0.00 6.00

JNM JOSE AVALOSSemi-Skilled Laborer 4.00 2.00 0.00 6.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR JOSE AVILASemi-Skilled Laborer 4.00 2.00 0.00 6.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 2.00 2.00 0.00 4.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

Bid Item: 001 0-FCP-ELS.289CCO-289 Fender Closure Pour

DUTRA MATERIALS
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Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM SAMI TAVAKEPiledriver 0.00 0.00 0.00 0.00

JNM RON TORRESPiledriver 0.00 0.00 0.00 0.00

JNM LUKE HUDSONPiledriver 0.00 0.00 0.00 0.00

JNM JON - PAUL CHENEYPiledriver 0.00 0.00 0.00 0.00

OTH DAVE AVILASOperator 0.00 0.00 0.00 0.00
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